












Backlogs

Product backlog	2
Sprint 0	5
Sprint 1	6
Sprint 2	7
Sprint 3	8

Product backlog

110 - Scrum sprint 0 1 of 1 task completed #35 · created 1 month ago by Emanuel de Jong ⌚ Sprint 0 Scrum	CLOSED  0 updated 3 weeks ago
110 - Documentatie sprint 0 2 of 2 tasks completed #31 · created 1 month ago by Emanuel de Jong ⌚ Sprint 0 Documentatie	CLOSED  0 updated 3 weeks ago
100 - Scrum sprint 1 5 of 5 tasks completed #36 · created 1 month ago by Emanuel de Jong ⌚ Sprint 1 Scrum	CLOSED  0 updated 3 weeks ago
100 - Documentatie sprint 1 5 of 5 tasks completed #32 · created 1 month ago by Emanuel de Jong ⌚ Sprint 1 Documentatie	CLOSED  0 updated 3 weeks ago
90 - Database voorbereiding 3 of 3 tasks completed #29 · created 1 month ago by Emanuel de Jong ⌚ Sprint 1 Omgeving	CLOSED  0 updated 3 weeks ago
95 - Framework voorbereiding 3 of 3 tasks completed #28 · created 1 month ago by Emanuel de Jong ⌚ Sprint 1 Omgeving	CLOSED  0 updated 3 weeks ago
95 - Bereid de programmeer omgeving voor #27 · created 1 month ago by Emanuel de Jong ⌚ Sprint 1 Omgeving	CLOSED  0 updated 3 weeks ago
80 - Scrum sprint 2 5 of 5 tasks completed #37 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2 Scrum	CLOSED  0 updated 1 minute ago
80 - Documentatie sprint 2 8 of 8 tasks completed #33 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2 Documentatie	CLOSED  0 updated 1 minute ago
55 - Vergaderruimte boeking component #23 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2  2 Component Outlook	CLOSED  0 updated 3 weeks ago

72 - Haal afspraken op uit outlook agenda 1 of 1 task completed #21 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2 👤 5 Outlook	CLOSED 🌫️ 0 updated 4 weeks ago
50 - Tijd component #18 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2 👤 1 Component	CLOSED 🌫️ 0 updated 3 weeks ago
70 - Slides aanmaken en beheren 9 of 9 tasks completed #13 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2 👤 5 CMS Slide	CLOSED 🌫️ 0 updated 2 days ago
50 - Medewerkers aanmaken en beheren 11 of 11 tasks completed #12 · created 1 month ago by Emanuel de Jong ⌚ Sprint 2 👤 8 CMS	CLOSED 🌫️ 0 updated 2 days ago
60 - Scrum #34 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 Scrum	CLOSED 🌫️ 0 updated 1 hour ago
60 - Documentatie #30 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 Documentatie	CLOSED 🌫️ 0 updated 1 hour ago
40 - Spotify groep sessie slide 3 of 3 tasks completed #26 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 20 Outlook Slide	CLOSED 🌫️ 0 updated 2 days ago
65 - Begroeting slide 1 of 1 task completed #25 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 1 Outlook Slide	CLOSED 🌫️ 0 updated 2 days ago
65 - Maak vaste slides 2 of 2 tasks completed #24 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 5 Slide	CLOSED 🌫️ 0 updated 2 days ago
50 - Afspraken component 1 of 1 task completed #22 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 2 Component Outlook	CLOSED 🌫️ 0 updated 3 days ago

50 - Nieuwsfeed component 2 of 2 tasks completed #20 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 2 Component	CLOSED 🟡🔴🟡 0 updated 3 days ago
45 - Nieuwe medewerkers component 1 of 1 task completed #19 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 2 Component	CLOSED 🟡🟡🟡 0 updated 2 days ago
55 - Custom component 1 of 1 task completed #17 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 3 Component	CLOSED 🟡🟡🟡 0 updated 2 days ago
65 - Component in slide indelen met layout interface #16 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 13 CMS Component	CLOSED 🟡🔴🟡 0 updated 2 days ago
67 - Componenten in slide toevoegen en beheren 6 of 6 tasks completed #15 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 5 CMS Component	CLOSED 🟡🟡🟡🟡🟡🟡 0 updated 2 days ago
65 - Maak verschillende component types #14 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 Component	CLOSED 🟡🟡🟡🟡🟡 0 updated 2 days ago
75 - Op afstand verbinden met web interface 1 of 1 task completed #11 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 2 CMS	CLOSED 🟡🟡🟡 0 updated 3 days ago
75 - Content management system 2 of 2 tasks completed #10 · created 1 month ago by Emanuel de Jong ⌚ Sprint 3 👤 2 CMS	CLOSED 🟡🟡🟡 0 updated 2 weeks ago

Sprint 0

> Open

0 0 +

> Doing

0 0 + ⚙

> Closed

2 0

110 - Documentatie sprint 0

Documentatie

#31

+2


50 - Scrum sprint 0

Scrum

#35


+2

Sprint 1




Sprint 2

Scrumboard sprint 2



Scrumboard sprint 3



Zoals te zien hebben we een paar begonnen stories voor Sprint 3.

#11, #20, en #22 hadden we af willen maken, maar dit is ons niet optijd gelukt. #15 en #16 waren voor Sprint 3 bedoeld, maar we hebben gemerkt dat het handiger was om er alsvast een begin aan te maken.

Sprint 3

Alle stories zijn afgerond.

Closed		14	5
60 - Documentatie	Documentatie	#30	+2
60 - Scrum	Scrum	#34	+2
75 - Content management system	CMS	#10	2
75 - Op afstand verbinden met web interface	CMS	#11	2
65 - Component in slide indelen met layout interface	CMS Component	#16	13
67 - Componenten in slide toevoegen en beheren	CMS Component	#15	5
55 - Custom component	Component	#17	3
45 - Nieuwe medewerkers component	Component	#19	2
65 - Maak verschillende component types	Component	#14	+2
50 - Nieuwsfeed component	Component	#20	2
50 - Afspraken component	Component Outlook	#22	2
65 - Maak vaste slides	Slide	#24	5
65 - Begroeting slide	Outlook Slide	#25	1
40 - Spotify groep sessie slide	Outlook Slide	#26	20